

Procurement Monitoring Report as of December 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities																ABC (PAP)			Contract Cost (PPP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Prem-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion (If applicable)	
586805893	Supply and Delivery of Desktop Computer	City Campus	NO	HP S13 - Small Value Procurement	N/A	05-05-2023	N/A	12-05-2023	12-05-2023	N/A	N/A	12-05-2023	12-05-2023	N/A	N/A	28-06-2023	28-06-2023	Trustfund	68,000.00	68,000.00		58,050.00	58,050.00		N/A	N/A	N/A	N/A	N/A	N/A		
592010100	Supply and Delivery of Fertilizer	City Campus	NO	NP53 - Small Value Procurement	N/A	06-04-2022	N/A	22-04-2022	22-04-2022	N/A	N/A	22-04-2022	22-04-2022	N/A	N/A	29-07-2022	29-07-2022	GAA	56,000.00	56,000.00		13,500.00	13,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
592030402	Supply and Delivery of Construction Supplies	City Campus	NO	HP S13 - Small Value Procurement	N/A	05-06-2023	N/A	13-06-2023	13-06-2023	N/A	N/A	13-06-2023	13-06-2023	N/A	N/A	13-07-2023	13-07-2023	GAA	132,896.00	132,896.00		124,240.00	124,240.00		N/A	N/A	N/A	N/A	N/A	N/A		
592030402	Supply and Delivery of Construction Supplies - Malinao Campus	Malinao Campus	NO	HP S13 - Small Value Procurement	N/A	03-06-2023	N/A	13-06-2023	13-06-2023	N/A	N/A	13-06-2023	13-06-2023	N/A	N/A	13-07-2023	13-07-2023	GAA	51,222.00	51,222.00		53,920.00	53,920.00		N/A	N/A	N/A	N/A	N/A	N/A		
592030403	Supply and Delivery of Laptop	City Campus	NO	HP S13 - Small Value Procurement	N/A	02-06-2023	N/A	06-06-2023	06-06-2023	N/A	N/A	06-06-2023	06-06-2023	N/A	N/A	19-07-2023	19-07-2023	Income	87,000.00	87,000.00		82,900.00	82,900.00		N/A	N/A	N/A	N/A	N/A	N/A		
592030403	Catering Services	City Campus	NO	HP S13 - Small Value Procurement	N/A	02-06-2023	N/A	06-06-2023	06-06-2023	N/A	N/A	06-06-2023	06-06-2023	N/A	N/A	16-06-2023	16-06-2023	GAA	66,000.00	66,000.00		66,000.00	66,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
592031002	Catering Services	Malinao Campus	NO	NP53 - Small Value Procurement	N/A	01-06-2023	N/A	06-06-2023	06-06-2023	N/A	N/A	06-06-2023	06-06-2023	N/A	N/A	15-06-2023	15-06-2023	GAA	298,200.00	298,200.00		298,200.00	298,200.00		N/A	N/A	N/A	N/A	N/A	N/A		
592031003	Supply and Delivery of Feeds	Marik Campus	NO	NP53 - Small Value Procurement	N/A	01-06-2023	N/A	06-06-2023	06-06-2023	N/A	N/A	06-06-2023	06-06-2023	N/A	N/A	21-07-2023	21-07-2023	Corporate Budget	180,000.00	190,000.00		184,025.00	184,025.00		N/A	N/A	N/A	N/A	N/A	N/A		
592031003	Supply and Delivery of Graduation Rites 2023 Program-2023	Marik Campus	NO	NP53 - Small Value Procurement	N/A	00-05-2023	N/A	06-06-2023	06-06-2023	N/A	N/A	06-06-2023	06-06-2023	N/A	N/A	29-06-2023	29-06-2023	Trustfund	81,000.00	81,000.00		72,000.00	72,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
592130101	Calibration of Digital Otolivscope	City Campus	NO	NP53 - Small Value Procurement	N/A	26-05-2023	N/A	30-05-2023	30-05-2023	N/A	N/A	30-05-2023	30-05-2023	N/A	N/A	09-07-2023	09-07-2023	GAA	80,000.00	80,000.00		72,500.00	72,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
592130101	Supply and Delivery of Electrical Supplies	City Campus	NO	NP53 - Small Value Procurement	N/A	26-05-2023	N/A	30-05-2023	30-05-2023	N/A	N/A	30-05-2023	30-05-2023	N/A	N/A	05-06-2023	05-06-2023	GAA	958,000.00	958,000.00		731,100.00	731,100.00		N/A	N/A	N/A	N/A	N/A	N/A		
592130101	Inspection, Repair and Calibration of Universal Testing Machine	City Campus	NO	NP53 - Small Value Procurement	N/A	26-05-2023	N/A	30-05-2023	30-05-2023	N/A	N/A	30-05-2023	30-05-2023	N/A	N/A	09-07-2023	09-07-2023	GAA	66,000.00	66,000.00		59,000.00	59,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
592130102	Supply and Delivery of Graduation Program Cover & Doublet Bag	City Campus	NO	NP53 - Small Value Procurement	N/A	24-05-2023	N/A	24-05-2023	24-05-2023	N/A	N/A	24-05-2023	24-05-2023	N/A	N/A	15-06-2023	15-06-2023	Trustfund	243,200.00	243,200.00		200,640.00	200,640.00		N/A	N/A	N/A	N/A	N/A	N/A		
592031003	Renov. of Lights/Founds and Stage LED Wall	City Campus	NO	NP53 - Small Value Procurement	N/A	19-05-2023	N/A	23-05-2023	23-05-2023	N/A	N/A	23-05-2023	23-05-2023	N/A	N/A	09-06-2023	09-06-2023	Trustfund	240,000.00	240,000.00		207,000.00	207,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
592031003	Supply and Delivery of Graduation Program	Malinao Campus	NO	NP53 - Small Value Procurement	N/A	19-05-2023	N/A	23-05-2023	23-05-2023	N/A	N/A	23-05-2023	23-05-2023	N/A	N/A	13-06-2023	13-06-2023	Trustfund	59,500.00	59,500.00		59,024.00	59,024.00		N/A	N/A	N/A	N/A	N/A	N/A		
592031003	Supply and Delivery of Sports Supplies and Materials for Sports and Cultural Development Activities	City Campus	NO	NP53 - Small Value Procurement	N/A	14-05-2023	N/A	23-05-2023	23-05-2023	N/A	N/A	23-05-2023	23-05-2023	N/A	N/A	07-07-2023	20-07-2023	GAA	223,000.00	223,000.00		121,560.00	121,560.00		N/A	N/A	N/A	N/A	N/A	N/A		
592130103	Supply and Delivery of IT Equipment	Diwan Campus	NO	NP53 - Small Value Procurement	N/A	12-05-2023	N/A	17-05-2023	17-05-2023	N/A	N/A	17-05-2023	17-05-2023	N/A	N/A	07-07-2023	07-07-2023	Trustfund	147,000.00	147,000.00		56,850.00	56,850.00		N/A	N/A	N/A	N/A	N/A	N/A		
592130103	Supply and Delivery of IT Equipment	Diwan Campus	NO	NP53 - Small Value Procurement	N/A	12-05-2023	N/A	17-05-2023	17-05-2023	N/A	N/A	17-05-2023	17-05-2023	N/A	N/A	19-06-2023	19-06-2023	Trustfund	6,000.00	6,000.00		63,000.00	63,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
592031003	Supply and Delivery of Electrical Supplies	City Campus	NO	NP53 - Small Value Procurement	N/A	06-05-2023	N/A	12-05-2023	12-05-2023	N/A	N/A	12-05-2023	12-05-2023	N/A	N/A	27-06-2023	27-06-2023	GAA	185,000.00	185,000.00		31,387.50	31,387.50		N/A	N/A	N/A	N/A	N/A	N/A		
592031003	Supply and Delivery of Electrical Supplies	City Campus	NO	NP53 - Small Value Procurement	N/A	08-05-2023	N/A	12-05-2023	12-05-2023	N/A	N/A	12-05-2023	12-05-2023	N/A	N/A	05-06-2023	05-06-2023	GAA	976,000.00	976,000.00		809,246.00	809,246.00		N/A	N/A	N/A	N/A	N/A	N/A		
592130103	Supply and Delivery of IT Equipment	City Campus	NO	NP53 - Small Value Procurement	N/A	08-05-2023	N/A	17-05-2023	17-05-2023	N/A	N/A	17-05-2023	17-05-2023	N/A	N/A	30-06-2023	30-06-2023	Trustfund	550,000.00	550,000.00		430,497.00	430,497.00		N/A	N/A	N/A	N/A	N/A	N/A		
592130103	Supply and Delivery of IT Equipment	City Campus	NO	NP53 - Small Value Procurement	N/A	08-05-2023	N/A	17-05-2023	17-05-2023	N/A	N/A	17-05-2023	17-05-2023	N/A	N/A	07-07-2023	07-07-2023	Trustfund	6,000.00	6,000.00		93,000.00	93,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
592031003	Supply and Delivery of Laptop	City Campus	NO	HP S13 - Small Value Procurement	N/A	05-05-2023	N/A	12-05-2023	12-05-2023	N/A	N/A	12-05-2023	12-05-2023	N/A	N/A	07-07-2023	07-07-2023	Trustfund	65,000.00	65,000.00		56,145.00	56,145.00		N/A	N/A	N/A	N/A	N/A	N/A		
592031003	Supply and Delivery of Feeds	Marik Campus	NO	NP53 - Small Value Procurement	N/A	05-05-2023	N/A	09-05-2023	09-05-2023	N/A	N/A	09-05-2023	09-05-2023	N/A	N/A	08-06-2023	08-06-2023	Corporate Budget	286,000.00	206,000.00		190,820.00	190,820.00		N/A	N/A	N/A	N/A	N/A	N/A		
592031003	Supply and Delivery of Electrical Supplies	City Campus	NO	HP S13 - Small Value Procurement	N/A	18-04-2023	N/A	24-04-2023	24-04-2023	N/A	N/A	24-04-2023	24-04-2023	N/A	N/A	21-06-2023	21-06-2023	GAA	114,700.00	114,700.00		96,830.00	96,830.00		N/A	N/A	N/A	N/A	N/A	N/A		
592031003	Supply and Delivery of Diploma Jacket (Academic)	City Campus	NO	HP S13 - Small Value Procurement	N/A	14-04-2023	N/A	20-04-2023	20-04-2023	N/A	N/A	20-04-2023	20-04-2023	N/A	N/A	02-06-2023	02-06-2023	Income	54,000.00	54,000.00		54,000.00	54,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
592031003	Supply and Delivery of Toner Cartridge	City Campus	NO	HP S13 - Small Value Procurement	N/A	14-04-2023	N/A	20-04-2023	20-04-2023	N/A	N/A	20-04-2023	20-04-2023	N/A	N/A	07-06-2023	07-06-2023	GAA	301,400.00	301,400.00		236,000.00	236,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
592031003	Supply and Delivery of Electrical Supplies	City Campus	NO	HP S13 - Small Value Procurement	N/A	07-04-2023	N/A	11-04-2023	11-04-2023	N/A	N/A	11-04-2023	11-04-2023	N/A	N/A	05-06-2023	05-06-2023	GAA	193,100.00	193,100.00		147,050.00	147,050.00		N/A	N/A	N/A	N/A	N/A	N/A		
592130103	Supply and Delivery of Electrical Supplies	City Campus	NO	NP53 - Small Value Procurement	N/A	06-04-2023	N/A	11-04-2023	11-04-2023	N/A	N/A	11-04-2023	11-04-2023	N/A	N/A	16-06-2023	16-06-2023	GAA	148,800.00	148,800.00		119,070.00	119,070.00		N/A	N/A	N/A	N/A	N/A	N/A		
592130103	Supply and Delivery of Electrical Supplies	City Campus	NO	NP53 - Small Value Procurement	N/A	06-04-2023	N/A	11-04-2023	11-04-2023	N/A	N/A	11-04-2023	11-04-2023	N/A	N/A	20-06-2023	20-06-2023	GAA	580.00	580.00		580.00	580.00		N/A	N/A	N/A	N/A	N/A	N/A		
592031003	Supply and Delivery of Office Supplies	City Campus	NO	NP53 - Small Value Procurement	N/A	04-04-2023	N/A	11-04-2023	11-04-2023	N/A	N/A	11-04-2023	11-04-2023	N/A	N/A	02-06-2023	02-06-2023	GAA	69,415.00	69,415.00		12,973.00	12,973.00		N/A	N/A	N/A	N/A	N/A	N/A		
592031003	Supply and Delivery of Office Supplies	City Campus	NO	NP53 - Small Value Procurement	N/A	02-04-2023	N/A	11-04-2023	11-04-2023	N/A	N/A	11-04-2023	11-04-2023	N/A	N/A	01-06-2023	01-06-2023	GAA	6,000.00	6,000.00		12,381.00	12,381.00		N/A	N/A	N/A	N/A	N/A	N/A		
592031003	Supply and Delivery of Medical Supplies	Malinao Campus	NO	NP53 - Small Value Procurement	N/A	22-03-2023	N/A	28-03-2023	28-03-2023	N/A	N/A	28-03-2023	28-03-2023	N/A	N/A	17-05-2023	17-05-2023	GAA	60,700.00	60,700.00		13,165.00	13,165.00		N/A	N/A	N/A	N/A	N/A	N/A		
592031003	Supply and Delivery of Medical Supplies	Malinao Campus	NO	NP53 - Small Value Procurement	N/A	22-03-2023	N/A	28-03-2023	28-03-2023	N/A	N/A	28-03-2023	28-03-2023	N/A	N/A	04-04-2023	04-04-2023	GAA	6,000.00	6,000.00		1,120.00	1,120.00		N/A	N/A	N/A	N/A	N/A	N/A		
592031003	Supply and Delivery of Medical Supplies	Malinao Campus	NO	NP53 - Small Value Procurement	N/A	22-03-2023	N/A	28-03-2023	28-03-2023	N/A</																						







16164E402	Rehabilitation & Repair of Deep Technology Building (L4&5) - Del Carmen Campus	City Campus	NO	Public Bidding	26-07-2022	26-07-2022	06-08-2022	17-08-2022	17-08-2022	18-08-2022	19-08-2022	22-08-2022	19-12-2022	26-12-2022	29-12-2022	29-07-2023	29-07-2023	Income	6,658,251.00	6,658,251.00	6,653,241.00	6,653,241.00	COA/SCCI/SEDMFI	28-07-2022	28-07-2022	28-07-2022	28-07-2022	28-07-2022
16164E402	Construction of Two (2) Storey Admin and School Building (Phase 1) - Malibon Campus	City Campus	NO	Public Bidding	08-11-2022	09-11-2022	16-11-2022	29-11-2022	29-11-2022	01-12-2022	02-12-2022	05-12-2022	19-12-2022	28-12-2022	29-12-2022	29-08-2023	29-08-2023	GAA	9,750,000.00	9,750,000.00	9,732,978.97	9,732,978.97	COA/SCCI/SEDMFI	09-11-2022	09-11-2022	09-11-2022	09-11-2022	09-11-2022
16164E402	Improvement of Electrical Systems - Malibon Campus	City Campus	YES	Public Bidding	08-11-2022	09-11-2022	16-11-2022	29-11-2022	29-11-2022	01-12-2022	02-12-2022	05-12-2022	17-01-2023	27-01-2023	30-01-2023	05-08-2023	05-08-2023	GAA	9,700,000.00	9,700,000.00	9,694,879.74	9,694,879.74	COA/SCCI/SEDMFI	09-11-2022	09-11-2022	09-11-2022	09-11-2022	09-11-2022
16164E402	Construction of Animal Production Building (Milkon Type) - Del Carmen Campus	City Campus	NO	Public Bidding	03-04-2023	07-04-2023	16-04-2023	03-05-2023	03-05-2023	04-05-2023	05-05-2023	18-05-2023	6-13-2023	6-13-2023	16-12-2023	15-12-2023	15-12-2023	Income	4,700,000.00	4,700,000.00	4,695,572.70	4,695,572.70	COA/SCCI/SEDMFI	11-04-2023	11-04-2023	11-04-2023	11-04-2023	11-04-2023
16164E402	Printing of College Yearbook SY 2022-2023	City Campus	NO	Public Bidding	17-08-2022	18-08-2022	26-08-2022	08-09-2022	08-09-2022	09-09-2022	12-09-2022	16-09-2022	03-10-2022	12-10-2022	19-10-2022	13-01-2023	13-01-2023	Trustfund	3,350,000.00	3,350,000.00	2,621,040.00	2,621,040.00	COA/SCCI/SEDMFI	08-08-2022	08-08-2022	08-08-2022	08-08-2022	08-08-2022
16164E402	Printing of University Yearbook AY 2022-2023	City Campus	NO	Public Bidding	13-02-2023	15-02-2023	17-01-2023	06-03-2023	06-03-2023	07-03-2023	09-03-2023	13-03-2023	12-05-2023	16-05-2023	16-05-2023	13-07-2023	13-07-2023	Trustfund	2,737,500.00	2,737,500.00	2,073,930.00	2,073,930.00	COA/SCCI/SEDMFI	15-02-2023	15-02-2023	15-02-2023	15-02-2023	15-02-2023
16164E402	Supply and Delivery of Robot Arm Station	City Campus	NO	Public Bidding	17-08-2023	18-03-2023	28-03-2023	11-04-2023	11-04-2023	12-04-2023	14-04-2023	17-04-2023	09-05-2023	12-05-2023	16-05-2023	06-08-2023	06-08-2023	Income	2,000,000.00	2,000,000.00	1,995,000.00	1,995,000.00	COA/SCCI/SEDMFI	20-09-2023	20-09-2023	20-09-2023	20-09-2023	20-09-2023
16164E402	Supply and Delivery of Multi Axis Industrial Machine Milling Machine	City Campus	NO	Public Bidding	16-03-2023	18-03-2023	27-03-2023	11-04-2023	11-04-2023	12-04-2023	14-04-2023	17-04-2023	09-05-2023	15-05-2023	16-05-2023	21-09-2023	21-09-2023	Income	14,000,000.00	14,000,000.00	13,941,000.00	13,941,000.00	COA/SCCI/SEDMFI	20-08-2023	20-08-2023	20-08-2023	20-08-2023	20-08-2023
16164E402	Repair and Installation of 15 units 10-15.8 units 5-7.8 Split Type Air-Conditioners for Multi Purpose Gym	City Campus	NO	Public Bidding	13-03-2023	21-03-2023	29-03-2023	12-04-2023	12-04-2023	13-04-2023	14-04-2023	19-04-2023	09-05-2023	12-05-2023	16-05-2023	24-07-2023	24-07-2023	Income	6,000,000.00	6,000,000.00	5,458,000.00	5,458,000.00	COA/SCCI/SEDMFI	21-03-2023	21-03-2023	21-03-2023	21-03-2023	21-03-2023
16164E402	Construction of (37.00 m x 6.65 m) Reinforced Concrete Carport Main Gate - Malibon Campus	City Campus	NO	Public Bidding	12-04-2023	13-04-2023	21-04-2023	04-05-2023	04-05-2023	05-05-2023	08-05-2023	10-05-2023	18-05-2023	02-06-2023	06-06-2023	09-11-2023	09-11-2023	Income	2,500,000.00	2,500,000.00	2,492,291.74	2,492,291.74	COA/SCCI/SEDMFI	13-04-2023	13-04-2023	13-04-2023	13-04-2023	13-04-2023
16164E402	Rehabilitation & Repair of Deep Technology Building (L4&5) - Del Carmen Campus	City Campus	NO	Public Bidding	26-07-2022	26-07-2022	06-08-2022	17-08-2022	17-08-2022	18-08-2022	19-08-2022	22-08-2022	19-12-2022	28-12-2022	29-12-2022	10-06-2023	10-06-2023	Income	6,650,000.00	6,650,000.00	6,645,397.74	6,645,397.74	COA/SCCI/SEDMFI	28-07-2022	28-07-2022	28-07-2022	28-07-2022	28-07-2022
16164E402	Construction of Water Desalination Facility With Equipment - Del Carmen Campus	City Campus	NO	Public Bidding	17-11-2021	19-11-2021	25-11-2021	07-12-2021	07-12-2021	08-12-2021	09-12-2021	10-12-2021	14-01-2022	27-02-2022	21-02-2022	09-03-2023	09-03-2023	GAA	9,700,000.00	9,700,000.00	9,694,953.45	9,694,953.45	COA/SCCI/SEDMFI	22-11-2021	22-11-2021	22-11-2021	22-11-2021	22-11-2021
16164E402	SUPPLY AND DELIVERY OF LIBRARY REFERENCES FOR ALL CAMPUSES	City Campus	NO	Public Bidding	27-11-2020	18-01-2021	28-01-2021	11-02-2021	11-02-2021	15-02-2021	16-02-2021	28-02-2021	09-03-2021	13-04-2021	12-07-2021	20-09-2022	20-09-2022	GAA	2,003,962.00	2,003,962.00	383,987.34	383,987.34	COA/SCCI/SEDMFI	26-08-2021	26-08-2021	26-08-2021	26-08-2021	26-08-2021
																			129,814,578.78	54,417,797.78	75,396,871.00		113,878,066.41	41,189,186.71	72,777,879.65			
																			15,936,512.29									

ONGOING PROCUREMENT ACTIVITIES																												
Item No.	Description	Campus	Yes/No	Procurement Method	Start Date	End Date	Start Date	End Date	Start Date	End Date	Start Date	End Date	Start Date	End Date	Start Date	End Date	Start Date	End Date	Procurement Method	Current Budget	Actual Budget	Current Budget	Actual Budget	Procurement Method	Start Date	End Date	Start Date	End Date
5021305003	Improvement of Electrical System - Malibon Campus	Malibon Campus	NO	NP-S3.9 - Small Value Procurement	N/A	18-12-2023	N/A	28-12-2023	28-12-2023	N/A	N/A	28-12-2023	28-12-2023	N/A	N/A	ONGONG	ONGONG	GAA	395,120	395,120	395,120	395,120	N/A	N/A	N/A	N/A	N/A	N/A
5020390000	Supply and Delivery of Electrical Supplies	City Campus	NO	NP-S3.9 - Small Value Procurement	N/A	09-12-2023	N/A	13-12-2023	13-12-2023	N/A	N/A	13-12-2023	13-12-2023	N/A	N/A	ONGONG	ONGONG	GAA	124,250	124,250	124,250	124,250	N/A	N/A	N/A	N/A	N/A	N/A
5021305003	Supply and Delivery of 3.0KW Hybrid Solar System Setup	City Campus	NO	NP-S3.9 - Small Value Procurement	N/A	08-12-2023	N/A	12-12-2023	12-12-2023	N/A	N/A	12-12-2023	12-12-2023	N/A	N/A	ONGONG	ONGONG	GAA	620,000	620,000	615,000	615,000	N/A	N/A	N/A	N/A	N/A	N/A
5021305003	Supply and Delivery of 8KW Hybrid Solar System Setup	City Campus	NO	NP-S3.9 - Small Value Procurement	N/A	08-12-2023	N/A	12-12-2023	12-12-2023	N/A	N/A	12-12-2023	12-12-2023	N/A	N/A	ONGONG	ONGONG	GAA	405,000	405,000	402,000	402,000	N/A	N/A	N/A	N/A	N/A	N/A
5020405003	Supply and Delivery of Desktop Computer	City Campus	NO	NP-S3.9 - Small Value Procurement	N/A	08-12-2023	N/A	12-12-2023	12-12-2023	N/A	N/A	12-12-2023	12-12-2023	N/A	N/A	ONGONG	ONGONG	GAA	60,000	60,000	51,500	51,500	N/A	N/A	N/A	N/A	N/A	N/A
5021305014	Improvement of Automotive Laboratory - Main Campus	City Campus	NO	NP-S3.9 - Small Value Procurement	N/A	08-12-2023	N/A	13-12-2023	13-12-2023	N/A	N/A	13-12-2023	13-12-2023	N/A	N/A	ONGONG	ONGONG	GAA	655,000	655,000	651,995	651,995	N/A	N/A	N/A	N/A	N/A	N/A
5021304002	Supply and Delivery of Construction Supplies	City Campus	NO	NP-S3.9 - Small Value Procurement	N/A	02-12-2023	N/A	12-12-2023	12-12-2023	N/A	N/A	12-12-2023	12-12-2023	N/A	N/A	ONGONG	ONGONG	GAA	103,100	103,100	96,710	96,710	N/A	N/A	N/A	N/A	N/A	N/A
5020390000	Supply and Delivery of Electrical Supplies	Malibon Campus	NO	NP-S3.9 - Small Value Procurement	N/A	01-12-2023	N/A	05-12-2023	05-12-2023	N/A	N/A	05-12-2023	05-12-2023	N/A	N/A	ONGONG	ONGONG	GAA	61,000	61,000	294,180	294,180	N/A	N/A	N/A	N/A	N/A	N/A
5020390000	Supply and Delivery of Electrical Supplies	Malibon Campus	NO	NP-S3.9 - Small Value Procurement	N/A	01-12-2023	N/A	05-12-2023	05-12-2023	N/A	N/A	05-12-2023	05-12-2023	N/A	N/A	ONGONG	ONGONG	GAA	0	0	159,847	159,847	N/A	N/A	N/A	N/A	N/A	N/A
5020390000	Supply and Delivery of Electrical Supplies	City Campus	NO	NP-S3.9 - Small Value Procurement	N/A	01-12-2023	N/A	05-12-2023	05-12-2023	N/A	N/A	05-12-2023	05-12-2023	N/A	N/A	ONGONG	ONGONG	GAA	76,200	76,200	31,195	31,195	N/A	N/A	N/A	N/A	N/A	N/A
5020400004	Supply, Delivery and Installation for Water Desalination Facility-Del Carmen Campus	Del Carmen	NO	NP-S3.9 - Small Value Procurement	N/A	01-12-2023	N/A	28-12-2023	28-12-2023	N/A	N/A	28-12-2023	28-12-2023	N/A	N/A	ONGONG	ONGONG	Income	57,289	57,289	228,000	228,000	N/A	N/A	N/A	N/A	N/A	N/A
5020390000	Supply and Delivery of Electrical Supplies	City Campus	NO	NP-S3.9 - Small Value Procurement	N/A	01-12-2023	N/A	05-12-2023	05-12-2023	N/A	N/A	05-12-2023	05-12-2023	N/A	N/A	ONGONG	ONGONG	GAA	670,500	670,500	294,180	294,180	N/A	N/A	N/A	N/A	N/A	N/A
5020390000	Supply and Delivery of Electrical Supplies	City Campus	NO	NP-S3.9 - Small Value Procurement	N/A	01-12-2023	N/A	05-12-2023	05-12-2023	N/A	N/A	05-12-2023	05-12-2023	N/A	N/A	ONGONG	ONGONG	GAA	0	0	159,847	159,847	N/A	N/A	N/A	N/A	N/A	N/A
5020390000	Supply and Delivery of T shirt, bag, cap with print	City Campus	NO	NP-S3.9 - Small Value Procurement	N/A	28-11-2023	N/A	04-12-2023	04-12-2023	N/A	N/A	04-12-2023	04-12-2023	N/A	N/A	ONGONG	ONGONG	GAA	160,250	160,250	81,340	81,340	N/A	N/A	N/A	N/A	N/A	N/A
5020390000	Supply and Delivery of T shirt, bag, cap with print	City Campus	NO	NP-S3.9 - Small Value Procurement	N/A	28-11-2023	N/A	04-12-2023	04-12-2023	N/A	N/A	04-12-2023	04-12-2023	N/A	N/A	ONGONG	ONGONG	GAA	0	0	10,000	10,000	N/A	N/A	N/A	N/A	N/A	N/A
5020201002	Supply and Delivery of various material and food for Seminar/workshop on Campus	Malibon Campus	NO	NP-S3.9 - Small Value Procurement	N/A	17-11-2023	N/A	21-11-2023	21-11-2023	N/A	N/A	21-11-2023	21-11-2023	N/A	N/A	ONGONG	ONGONG	Trustfund	53,100	53,100	1,800	1,800	N/A	N/A	N/A	N/A	N/A	N/A
5020390000	Supply and Delivery of Various Supplies and Equipment	City Campus	YES	NP-S3.9 - Small Value Procurement	N/A	13-11-2023	N/A	17-11-2023	17-11-2023	N/A	N/A	17-11-2023	17-11-2023	N/A	N/A	ONGONG	ONGONG	GAA	400,000	400,000	90,826	90,826	N/A	N/A	N/A	N/A	N/A	N/A
5020390000	Supply and Delivery of Various Supplies and Equipment	City Campus	YES	NP-S3.9 - Small Value Procurement	N/A	13-11-2023	N/A	17-11-2023	17-11-2023	N/A	N/A	17-11-2023	17-11-2023	N/A	N/A	ONGONG	ONGONG	GAA	0	0	56,900	56,900	N/A	N/A	N/A	N/A	N/A	N/A
5020390000	Supply and Delivery of Various Supplies and Equipment	City Campus	YES	NP-S3.9 - Small Value Procurement	N/A	13-11-2023	N/A	17-11-2023	17-11-2023	N/A	N/A	17-11-2023	17-11-2023	N/A	N/A	ONGONG	ONGONG	GAA	0	0	51,950	51,950	N/A	N/A	N/A	N/A	N/A	N/A
5020390000	Supply and Delivery of Various Supplies and Equipment	City Campus	YES	NP-S3.9 - Small Value Procurement	N/A	13-11-2023	N/A	17-11-2023	17-11-2023	N/A	N/A	17-11-2023	17-11-2023	N/A	N/A	ONGONG	ONG											











5000301001	Supply and Delivery of COT Instructional	City Campus	NO	NP-S3 9- Small Value Procurement	N/A	29-02-2021	N/A	26-02-2021	26-02-2021	N/A	N/A	26-02-2021	26-02-2021	N/A	N/A	ONGONG	ONGONG	GAA	125,000	125,000		187,250	187,250		N/A	N/A	N/A	N/A	N/A	N/A						
5000301002	Supply and Delivery of Office Supplies	City Campus	NO	NP-S3 9- Small Value Procurement	N/A	09-02-2021	N/A	15-02-2021	15-02-2021	N/A	N/A	15-02-2021	15-02-2021	N/A	N/A	ONGONG	ONGONG	GAA	473,315	473,315		135,990	135,990		N/A	N/A	N/A	N/A	N/A	N/A						
5000400001	Procurement of Motor Vehicle	City Campus	YES	Public Bidding		27-10-2023	29-10-2023	06-11-2023	20-11-2023	20-11-2023	29-11-2023	04-12-2023	02-01-2024	ON-GONG	ON-GONG	ON-GONG	ON-GONG	GAA	2,000,000	2,000,000		1,995,000	1,995,000		COA/SOCI/SEDMFI	COA/SOCI/SEDMFI	31-10-2023	31-10-2023	31-10-2023	31-10-2023	31-10-2023					
5000400099	Procurement of One Complete Unit for Commercial Type Acoustics Equipment	Mainit	YES	Public Bidding		27-10-2023	28-10-2023	06-11-2023	20-11-2023	20-11-2023	21-11-2023	28-11-2023	04-12-2023	02-01-2024	ON-GONG	ON-GONG	ON-GONG	GAA	6,000,000	6,000,000		5,995,000	5,995,000		COA/SOCI/SEDMFI	COA/SOCI/SEDMFI	31-10-2023	31-10-2023	31-10-2023	31-10-2023	31-10-2023					
5000400099	Procurement of Complete Set of Freshwater Distribution Overhead Tank With One-Line Distribution Pressure Tank	Diel Carmen	YES	Public Bidding		27-10-2023	28-10-2023	06-11-2023	20-11-2023	20-11-2023	21-11-2023	01-12-2023	04-12-2023	02-01-2024	ON-GONG	ON-GONG	ON-GONG	GAA	5,000,000	5,000,000		4,983,305	4,983,305		COA/SOCI/SEDMFI	COA/SOCI/SEDMFI	31-10-2023	31-10-2023	31-10-2023	31-10-2023	31-10-2023					
5000400099	PROCUREMENT OF COMPLETE SET OF METALLIC MUDGAS PATTERNING EQUIPMENT/INSTALLATION	Malimano	YES	Public Bidding		27-10-2023	28-10-2023	06-11-2023	20-11-2023	20-11-2023	21-11-2023	29-11-2023	04-12-2023	02-01-2024	ON-GONG	ON-GONG	ON-GONG	GAA	4,000,000	4,000,000		3,999,675	3,999,675		COA/SOCI/SEDMFI	COA/SOCI/SEDMFI	31-10-2023	31-10-2023	31-10-2023	31-10-2023	31-10-2023					
5000404000	Completion of Administration Building with Academic Classrooms - Malimano Campus	Malimano	YES	Public Bidding		27-10-2023	28-10-2023	06-11-2023	20-11-2023	20-11-2023	21-11-2023	22-11-2023	24-11-2023	09-09-2023	ON-GONG	ON-GONG	ON-GONG	GAA	30,000,000	30,000,000		29,945,001	29,945,001		COA/SOCI/SEDMFI	COA/SOCI/SEDMFI	31-10-2023	31-10-2023	31-10-2023	31-10-2023	31-10-2023					
5000400001	Supply and Delivery of Four (4) Units Passenger Van	City Campus	NO	Public Bidding		09-10-2023	11-10-2023	18-10-2023	31-10-2023	31-10-2023	09-11-2023	09-11-2023	14-11-2023	21-12-2023	ON-GONG	29-12-2023	ON-GONG	Income	7,131,416		7,191,416	7,180,000		7,180,000	7,180,000		COA/SOCI/SEDMFI	COA/SOCI/SEDMFI	11-10-2023	11-10-2023	11-10-2023	11-10-2023	11-10-2023			
5000404000	Renovation and Expansion of the ICT Office	City Campus	NO	Public Bidding		26-09-2023	27-09-2023	04-10-2023	16-10-2023	16-10-2023	17-10-2023	18-10-2023	20-10-2023	21-12-2023	ON-GONG	29-12-2023	ON-GONG	GAA	4,275,000	4,275,000		4,273,731	4,273,731		COA/SOCI/SEDMFI	COA/SOCI/SEDMFI	27-09-2023	27-09-2023	27-09-2023	27-09-2023	27-09-2023					
5000399000	Supply and Delivery of Various Electrical Material/Equipment	City Campus	NO	Public Bidding		04-10-2023	06-10-2023	13-10-2023	25-10-2023	25-10-2023	26-10-2023	08-11-2023	14-11-2023	21-12-2023	ON-GONG	29-12-2023	ON-GONG	GAA	3,260,000	3,260,000		3,063,100	3,063,100		COA/SOCI/SEDMFI	COA/SOCI/SEDMFI	06-10-2023	06-10-2023	06-10-2023	06-10-2023	06-10-2023					
5000400003	Supply, Delivery and Installation of Solar Power System Set	City Campus	NO	Public Bidding		07-09-2023	08-09-2023	15-09-2023	27-09-2023	27-09-2023	28-09-2023	29-09-2023	09-10-2023	21-12-2023	ON-GONG	29-12-2023	ON-GONG	GAA	4,275,000	4,275,000		3,250,000	3,250,000		COA/SOCI/SEDMFI	COA/SOCI/SEDMFI	08-09-2023	08-09-2023	08-09-2023	08-09-2023	08-09-2023					
5000404000	Completion of Second Floor IT Building - Mainit Campus	Mainit	NO	Public Bidding		26-09-2023	27-09-2023	04-10-2023	16-10-2023	16-10-2023	17-10-2023	18-10-2023	20-10-2023	21-12-2023	ON-GONG	04-01-2024	ON-GONG	Income	1,000,000	1,000,000		995,360	999,360		COA/SOCI/SEDMFI	COA/SOCI/SEDMFI	27-09-2023	27-09-2023	27-09-2023	27-09-2023	27-09-2023					
5000400003	Supply and Delivery of LED Wall	City Campus	NO	Public Bidding		25-08-2023	29-08-2023	05-09-2023	18-09-2023	18-09-2023	19-09-2023	22-09-2023	25-09-2023	21-12-2023	ON-GONG	29-12-2023	ON-GONG	Income	3,000,000	3,000,000		2,815,000	2,815,000		COA/SOCI/SEDMFI	COA/SOCI/SEDMFI	29-08-2023	29-08-2023	29-08-2023	29-08-2023	29-08-2023					
5000404000	Construction of (1.00 m. x 2142.00 m.) Concrete Drainage Open Canal	City Campus	NO	Public Bidding		09-05-2023	09-05-2023	11-05-2023	25-05-2023	25-05-2023	26-05-2023	27-05-2023	29-05-2023	21-12-2023	ON-GONG	04-01-2024	ON-GONG	Income	15,000,000	15,000,000		14,940,000	14,940,000		COA/SOCI/SEDMFI	COA/SOCI/SEDMFI	04-05-2023	04-05-2023	04-05-2023	04-05-2023	04-05-2023					
5000404000	Completion of (250 m. x 140.00 m.) Steel Frame Covered Walk - Malimano Campus	Malimano	NO	Public Bidding		11-05-2023	09-08-2023	16-08-2023	29-08-2023	29-08-2023	30-08-2023	01-09-2023	18-09-2023	21-12-2023	ON-GONG	04-01-2024	ON-GONG	Income	2,500,000	2,500,000		2,496,681	2,496,681		COA/SOCI/SEDMFI	COA/SOCI/SEDMFI	09-08-2023	09-08-2023	09-08-2023	09-08-2023	09-08-2023					
5000404000	Repair & Improvement of Multi-Purpose Gym (Damaged by Typhoon Odette) - Malimano Campus	Malimano	NO	Public Bidding		09-05-2023	09-05-2023	16-05-2023	29-05-2023	29-05-2023	30-05-2023	01-06-2023	04-06-2023	21-12-2023	ON-GONG	04-01-2024	ON-GONG	Income	5,000,000	5,000,000		4,995,160	4,995,160		COA/SOCI/SEDMFI	COA/SOCI/SEDMFI	09-05-2023	09-05-2023	09-05-2023	09-05-2023	09-05-2023					
5000400003	SUPPLY AND DELIVERY OF SOUND SYSTEMS Units	City Campus	NO	Public Bidding		14-06-2023	15-06-2023	22-06-2023	05-07-2023	05-07-2023	06-07-2023	10-07-2023	14-07-2023	24-07-2023	02-08-2023	07-08-2023	ONGONG	ONGONG	Income	1,500,000	1,500,000		1,498,000	1,498,000		COA/SOCI/SEDMFI	COA/SOCI/SEDMFI	15-06-2023	15-06-2023	15-06-2023	15-06-2023	15-06-2023				
5000400001	Supply and Delivery of Automatic CNC Milling Machine	City Campus	NO	Public Bidding		08-05-2023	10-05-2023	18-05-2023	30-05-2023	30-05-2023	31-05-2023	02-06-2023	05-06-2023	29-06-2023	06-07-2023	10-07-2023	ONGONG	ONGONG	TrustFund	1,500,000	1,500,000		1,476,000	1,476,000		COA/SOCI/SEDMFI	COA/SOCI/SEDMFI	10-05-2023	10-05-2023	10-05-2023	10-05-2023	10-05-2023				
5002120000	PROCUREMENT OF SECURITY SERVICES (1- YEAR CONTRACT)	City Campus	NO	Public Bidding		08-05-2023	09-05-2023	17-05-2023	29-05-2023	29-05-2023	30-05-2023	31-05-2023	05-06-2023	31-07-2023	11-08-2023	15-08-2023	ONGONG	ONGONG	GAA	7,500,000	7,500,000		7,471,700	7,471,700		COA/SOCI/SEDMFI	COA/SOCI/SEDMFI	09-05-2023	09-05-2023	09-05-2023	09-05-2023	09-05-2023				
5000404002	Technology Business Incubation Office Refurbishment	City Campus	NO	Public Bidding		08-05-2023	09-05-2023	18-05-2023	30-05-2023	30-05-2023	31-05-2023	01-06-2023	05-06-2023	29-06-2023	12-07-2023	17-07-2023	ONGONG	ONGONG	TrustFund	1,500,000	1,500,000		1,498,000	1,498,000		COA/SOCI/SEDMFI	COA/SOCI/SEDMFI	09-05-2023	09-05-2023	09-05-2023	09-05-2023	09-05-2023				
5000404002	Opening of (1200 m. x 1,071.00 m.) Campus Road Network - Phase 1	City Campus	NO	Public Bidding		09-05-2023	04-05-2023	11-05-2023	23-05-2023	23-05-2023	24-05-2023	25-05-2023	29-05-2023	31-07-2023	16-08-2023	ONGONG	ONGONG	Income	20,000,000	20,000,000		19,998,081	19,998,081		COA/SOCI/SEDMFI	COA/SOCI/SEDMFI	04-05-2023	04-05-2023	04-05-2023	04-05-2023	04-05-2023					
5000404002	Construction of Dormitory (6.00 m. x 85.00 m.) Road Network Opening and Concreting - Mainit Campus	City Campus	NO	Public Bidding		09-05-2023	04-05-2023	11-05-2023	23-05-2023	23-05-2023	24-05-2023	25-05-2023	29-05-2023	31-07-2023	10-08-2023	22-08-2023	ONGONG	ONGONG	Income	4,000,000	4,000,000		3,999,969	3,999,969		COA/SOCI/SEDMFI	COA/SOCI/SEDMFI	04-05-2023	04-05-2023	04-05-2023	04-05-2023	04-05-2023				
5000404002	Construction of Metals and Engineering Innovation Center of Casapa	City Campus	NO	Public Bidding		20-04-2023	22-04-2023	09-05-2023	15-05-2023	15-05-2023	16-05-2023	17-05-2023	23-05-2023	31-07-2023	10-08-2023	15-08-2023	ONGONG	ONGONG	Income	10,000,000	10,000,000		9,981,705	9,981,705		COA/SOCI/SEDMFI	COA/SOCI/SEDMFI	24-04-2023	24-04-2023	24-04-2023	24-04-2023	24-04-2023				
5000404002	Construction of (17.00 m. x 4.85 m.) Reinforced Concrete Campus Main Gate - Diel Carmen Campus	City Campus	NO	Public Bidding		20-04-2023	22-04-2023	09-05-2023	15-05-2023	15-05-2023	16-05-2023	17-05-2023	23-05-2023	31-07-2023	10-08-2023	16-08-2023	ONGONG	ONGONG	Income	2,000,000	2,000,000		2,795,931	2,795,931		COA/SOCI/SEDMFI	COA/SOCI/SEDMFI	24-04-2023	24-04-2023	24-04-2023	24-04-2023	24-04-2023				
5000404002	Construction of (17.00 m. x 4.85 m.) Reinforced Concrete Campus Main Gate - Mainit Campus	City Campus	NO	Public Bidding		12-04-2023	13-04-2023	21-04-2023	04-05-2023	04-05-2023	05-05-2023	08-05-2023	10-05-2023	18-05-2023	02-06-2023	06-06-2023	ONGONG	ONGONG	Income	2,500,000	2,500,000		2,492,292	2,492,292		COA/SOCI/SEDMFI	COA/SOCI/SEDMFI	13-04-2023	13-04-2023	13-04-2023	13-04-2023	13-04-2023				
5000404002	Rehabilitation of Agricultural Classrooms and Laboratory Building - Mainit Campus	City Campus	YES	Public Bidding		09-11-2022	10-11-2022	17-11-2022	01-12-2022	01-12-2022	02-12-2022	05-12-2022	06-12-2022	17-01-2023	27-01-2023	30-01-2023	ONGONG	ONGONG	GAA	14,700,000	14,700,000		14,680,000	14,680,000		COA/SOCI/SEDMFI	COA/SOCI/SEDMFI	10-11-2022	10-11-2022	10-11-2022	10-11-2022	10-11-2022				
																			<b>Total Allotted Budget of On-going Procurement Activities</b>	<b>205,495,403.88</b>	<b>111,329,570.20</b>	<b>94,561,915.88</b>	<b>159,402,091.91</b>	<b>99,695,416.52</b>	<b>93,796,677.59</b>											

Prepared by:

  
**MARITES F. BELLEGAN**  
 BAC Secretariat

Recommended for Approval by:

  
**MR. JONAS ROBERT L. MIRANDA**  
 BAC Chairperson

APPROVED:

  
**DR. GREGORIO Z. GAMBOA**  
 Head of the Procuring Entity